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ESTIMATE RUN 04/26/2017

ESTIMATE SUMMARY 08:11:39

CONTID: C20406         ESTIMATE NO: 0002 PROG 2005

PCN: 20406-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 CHALK CREEK (J-12-B) PERCENT TIME:

PROJECT NO: NHPP2853-002                  

US 285 CHALK CREEK (J-12-B)

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

Y and K EXCAVATION, INC. PAY PERIOD ENDING

309 BLAKE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SALIDA CO 81201     (719)539-4108 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 57,116.00 PARTICIPATING $ $ 414.57

AWARD PROJECT AMT: 76,347.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

148.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.45%

315.00

414.57

414.57

414.57

$

$

$

$

56,801.00

0.00

56,801.00

0.00

56,801.00

-1,145.21

0.00

55,655.79

0.00

AMOUNT DUE 55,655.79 414.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 414.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.0 TIME ALLOW: 10/15/2016 ??:??:??

ORIG TIME ALLOW: 10/15/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/13/2016

09/13/2016

10/31/2016

10/31/2016

04/26/2017

03/17/2016

04/06/2016

05/13/2016

09/13/2016
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PCN: 20406-BID    ESTIMATE RUN 04/26/2017

PROJECT: NHPP2853-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Backhoe 5.000

0.000

203-01510  
 

550.005.000

0.00

5.000

HOUR

110.00000

0010 Hydraulic Excavator 8.000

0.000

203-01565  
 

1,104.008.000

0.00

8.000

HOUR

138.00000

0015 Truck (Dump) 8.000

0.000

203-01582  
 

824.008.000

0.00

8.000

HOUR

103.00000

0020 Front End Loader (Rubber Tire) 8.000

0.000

203-01590  
 

960.008.000

0.00

8.000

HOUR

120.00000

0025 Laborer 16.000

0.000

203-02330  
 

800.0016.000

0.00

16.000

HOUR

50.00000

0030 Structure Excavation 17.000

0.000

206-00000  
 

5,100.0017.000

0.00

17.000

CY  

300.00000

0035 Structure Backfill (Flow-Fill) 14.000

0.000

206-00065  
 

2,100.0014.000

0.00

14.000

CY  

150.00000

0040 Structure Backfill (Class 2) 12.000

0.000

206-00200  
 

1,200.0012.000

0.00

12.000

CY  

100.00000

0045 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

10.00000

0050 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

5.00000

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

500.001.000

0.00

1.000

EACH

500.00000
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PCN: 20406-BID    ESTIMATE RUN 04/26/2017

PROJECT: NHPP2853-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

500.0010.000

0.00

10.000

HOUR

50.00000

0065 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

1,000.0010.000

0.00

10.000

HOUR

100.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

85.00000

0075 Removal of Trash 8.000

0.000

208-00107  
 

400.008.000

0.00

8.000

HOUR

50.00000

0080 Erosion Control Supervisor 6.000

0.000

208-00206  
 

1,200.006.000

0.00

6.000

DAY 

200.00000

0085 Water Control 1.000

0.000

208-00400  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0090 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

25.00000

0095 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0100 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0105 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0110 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

3.25000
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PCN: 20406-BID    ESTIMATE RUN 04/26/2017

PROJECT: NHPP2853-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Wildlife Biologist 15.000

0.000

240-00000  
 

3,165.0015.000

0.00

15.000

HOUR

211.00000

0120 Concrete Class B 8.000

-0.190

601-01000  
 

15,620.007.810

-380.00

7.810

CY  

2,000.00000

0125 Reinforcing Steel (Epoxy Coated) 400.000

0.000

602-00020  
 

800.00400.000

0.00

400.000

LB  

2.00000

0130 Fence (Plastic) 160.000

0.000

607-11525  
 

320.00160.000

0.00

160.000

LF  

2.00000

0135 *Construction Surveying 1.000

0.000

625-00000  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0140 *Mobilization 0.935

0.065

626-00000  
 

7,378.001.000

479.57

1.000

L S 

7,378.00000

0145 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

35.00000

0150 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

200.00000

0155 *Traffic Control Management 15.000

0.000

630-00012  
 

6,000.0015.000

0.00

15.000

DAY 

400.00000

0160 *Construction Traffic Sign (Panel Size A) 1.000

1.000

630-80341  
 

94.002.000

47.00

3.000

EACH

47.00000

0165 *Construction Traffic Sign (Panel Size B) 4.000

4.000

630-80342  
 

496.008.000

248.00

12.000

EACH

62.00000
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PCN: 20406-BID    ESTIMATE RUN 04/26/2017

PROJECT: NHPP2853-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

20.00000

0175 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

16.00000

0180 *Traffic Cone 2.000

2.000

630-80380  
 

40.004.000

20.00

6.000

EACH

10.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 56,651.00414.5756,966.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Sanitary Facility 1.000

0.000

620-00020  
 

150.001.000

0.00

1.000

EACH

150.00000

CAT 150.000.00150.00CURRENT AMT0400 $ $ $

$ 56,801.00414.57$57,116.00$CURRENT AMTPROJECT TOTAL


